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From tile intersection of Seven Mile and Haggerty Roads, sitting 

32 feet above-grade, tile 11igl1est elevation in Wayne County, one 
can easily view tile new Northville Health Center. This major state

of -the-art arnbLIIatory care center is positioned within the busy 

1-275 corridor. Accessibility and visibility is why the University of 

Michigan Health System chose this location for its facility to serve 

the western Wayne/southwest Oakland County communities. The 

architecture itself symbolileS the character and image desired by 

the University of Michigan: solid and progressive. 

The Northville Health Center is a unique project on many dirterent 

levels. To achieve the U of M's goal of a cost-efficient facility in a 

premium location, they took the approach of soliciting developer 

proposals for a long-term lease which would be evaluated based 

on preliminary architectural information, facility location and cost. 

They selected the team lead by Schostak Brothers, Livonia, and 

Hobbs + Black Architects, Ann Arbor, who presented a two-story, 

1 00 ,000-square-foot medical center in Northville as part of a 

proposed multi-use development. The team then added the 

George W. Aucl1 Company, Pontiac, as construction manager (CM) 
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based on the proposed stall's extensive experience planning and 

constructing ambulatory care centers, a track record of success in 
working with the owner's design professionals, and familiarity with 

building in the area. 

The U of M will now have more presence in the Metro Detroit 

area by bringing nine clinics together in one convenient, high-profile 

location. The NHC clinics include: Pathology; Medical Procedures 

Clinic; Radiology (Including MRI); PTOT Medical Sports (Physical 

Therapy/Occupational Therapy); Muscular Skeletory; Adult Clinic; 

Women and Children 's Clinic; Oncology Infusion; Ophthalmology; 

and two additional support spaces for Administration and Building 

Services. 
The University had established the project completion date of 

April 11 , 2014 at project inception; it was the team's job to allocate 

programming and planning, preconstruction, and construction time 

to meet this ultimate goal. The result was a 14 -month construction 

duration for the building completion, which included a 40 percent 

higher-than-normal density of interior build-out and the owner's 

major FF&E (Furniture, Furnisl1ings, and Equipment). 

Vts•t us online ar w w w.cammsgszlneonllne. com 
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The new 100,000-square-foot Northville 
Health Center brings nine clinics together 

in one convenient, high-profile location . 

.... 
The arcNtecture of the NHC 
symbolizes a solid and 
progressive Image desired 
bytheUafM. 
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The project team, which included the 

University of Michigan, the developer/owner 

REIS-Northville, LLC represented by 

Schostak Brothers & Company, Inc., 

architect Hobbs & Black Associates, Inc., 

and the construction manager, George W. 

Auch Company, worked together 

seamlessly in meeting all project goals for 

schedule and budget. They satisfied quali ty 

and performance criteria for a facility wl1ich 

represented the initial phase of a multi

phase site. 

In order for this project to be a success, 

tl1e team had to meet an aggressive 
construction budget established wit11 the 

use of historical data for commercial 

projects. They included non-commercial 

systems such as a roof-mounted 

mechanical penthouse in the project scope. 

Sumler Mechanical, Inc., Sterling Heights, 

was contracted by Auch Company to 

provide Mechanical HVAC and temperature 

controls installation for the facility. The work 

scope included the installa tion of multiple 

Mcquay Rooftop units to provide cooling of 

the facility. The Modular Boiler Penthouse 
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provided l1eating of the building by using 

three Lochinvar boilers and two domestic 

hot water heaters. The Modular Boiler 

Penthouse was manufactured by TMI 

Climate Solutions, Holly. The penthouse 

arrived on the jobsite assembled with 

complete HVAC equipment, piping, 

plumbing and electrical connections. This 

al lowed for reduced construction time on 

the jobsite. 

With the arrival of the penthouse near the 

completion of the project, Sumler was able 

to focus on the large scope of work within 

the building which included HVAC 
ductwork, HVAC heating piping, HVAC 

insulation, temperature controls and unitary 

equipment. The MRI room is conditioned 

via the Roof Top Units (RTUs). Due to the 

unique requirements of the MRI room , a 

dedicated steam generator and humidifier 

was installed to provide proper humidity 

levels for the MRI equipment. Additionally, 

the MRI equipment required supplemental 

cooling that is typically not satisfied by the 

building's RTU' . A dedicated chiller was 

installed to provide MRI equipment cooling. 

HEALTH CENTER 

Sumler Mecl1anical provided complete 

Mechanical HVAC Building Information 

Modeling (BIM) for the HVAC systems. 

According to Randy Pagel, president of 

Sumler, "Participating in BIM Modeling of 

the building systems allowed for reduced 

construction time by limiting the conflicts 

that typically occur during the installation 

process. Resolving these conflicts during 

the engineering/design phase greatly 

reduced the amount of work stoppages. 

This allowed our tradespeople to focus on 

installing quality work in the constraints of 

the construction schedule." 
The project team also needed to develop 

the 51-acre site to accommodate the final 

development of the 11 -acre site used for 

the ambulatory care center. The team was 

responsible for pl1asing construction of site 

infrastructure to accommodate future 

installation of systems which would serve 

future development not yet defined . The 

team was in constant communication with 

County and Township agencies on roadway, 

right-of -way and signal modifications near 

one of the busiest intersections in the area, 

A Second Century of Building Trust 
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taking into consideration the future 

development along with immediate needs. 

PROJECT TEAM SUCCESSES 
The project team met the budgetary goals 

required for project feasibility which made 

possible the construction of a major project 

at a time of depressed construction activity. 

The forward planning accommodated a 
complex multi-phased site development 

approach. Also, the combined efforts of the 

design team and construction manager 

resulted in less than 115 RFis (Request for 

Information} and usage of less than one 

percent of construction contingency. 

Completing the work ahead or schedule 

allowed for the installation of the tenant's 

(The U of M} FF & E (Furniture, Furnishings 

and Equipment}, including imaging and 

laboratory equipment, within the original 

duration. The team also constructed the 

project with a very high degree of safety, 

involving team members at every level. 

The site for the building was not the 

typical limited scope pad ready site, but 

instead required 40+ acres initial 

construction site work as the first 
phase of the over all 82-acre, 

500 ,000-square-foot Northville 

Park Place Mixed Use 

Development by REIS-Northville, 

LLC. The 40+ acres required 

significant clearing, grading, utility, 

road work and landscaping to 

accommodate not only the 

Northville Health Center's 1 0-acre 

site , but facilitated initial site 

construction towards an 80,000-

square-foot retail development 

phase. According to David Johns, 

vice president of development with 

Schostak Brothers, "The Northville 

Health Center project achieved 

early success when the Initial 

planning, designing towards a 

competitive MOB (Medical Office 

Building} project cost limitation, 

estimation/bidding, and permitting 

all went well, and Auch Company 

guided our team towards early bid 

packages and trade coordination 

to start all aspects of construction 
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on time." He went on to say, "Our building 

was weather-tight in less than nine months, 

and all major site work was completed by 

fall 2013, just as Auch promised it would be 

and before winter arrived. All this was 

critical to deliver the project on time and 

honoring our team commitments." 

PROJECT CHALLENGES 
Virtually all building projects have the typical 

challenges of schedule and budget along 

with variables associated with organiZing the 

skills and efforts of an infinite combination of 

professionals and trade contractors who 
ultimately comprise the project team. What 

was unique about the Northville Health 

Center was the manner in which the tenant, 

developer, design professionals and 

construction manager all worked together to 

solve competing priorities. In every case, 

value was maximized for the project and the 

results were that each party categorized 

Northville Health Center as an outstandingly 

successful project. This approach avoided 

HEALTH CENTER 

at least 60 to 90 days and $1 OOk to $150k 

From potential rework delays and costs. 

Denn-Co Construction, Inc., Detroit, 

worked with Auch Company on the initial 

budget submittals for the architectural 

finishes involved on the interior and exterior 

of the building. Following the bidding 

process, they were awarded the interior 

architectural finishes packages of BP #2 

which consisted of the finish carpentry and 

millwork, interior metal framing and drywall, 

acoustical ceilings and wall panels, along 

with the installation-only packages of the 

general contractor which provided doors, 
frames and hardware, and owner-furnished 

items. Utilizing various local suppliers for 

their metal framing/drywall/acoustic 

materials, along with numerous specialty 

suppliers from around the country, Denn-Co 

submitted their bid package materials for 

approval from the architecVowner prior to 

material procurement. Key suppliers of 

some of the specialty items included Strata 

Design, Traverse City, for the architectural 
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millwork; lnPro Corp., Muskego, WI, for the 
wall protection package ; C-S Group, 

Newark, NJ, for curtain tracks; Plasterform, 

Mississauga, Ontario, Canada for the GFRG 

columns and PRS with the stainless. 

According to Tom Moore, project manager 

for Denn-Co Construction, "Overall it was a 

very rewarding project. Working with Auch 

Company is always a very positive and 

professional experience. My field personnel 

did a great job maintaining the schedule, 

providing quality craftsmanship, and 

communicating with the Auch supervision on 

the construction coordination . The building 
finishes on both the interior and exterior are 

very pleasant to view and we hope the 

building's end-user is as proud as we are." 

The development team then focused on 

the U of M's desire to leverage their new 

partner 's skill and experience in delivering a 
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project which utilized a commercial approacl1 

in lieu of their current paradigm of institutional 

standards. U of M provided the budget and 

schedule criteria for the project; the 

development team prepared a detailed 

planning schedule which identified 

milestones for design, estimating and GMP 

approvals to achieve these goals. All parties 

partidpated in the preconstruction meetings 

which considered architectural and M/EIP 

systems that when packaged as a whole met 

the University's stringent quality and system 

performance standards, and the project's 

budget constraints. The high level of 
cooperation and compliance with the team's 

planning schedule allowed lor decisions that 

supported the team in meeting all project 

goals. This cooperative effort avoided 

potential schedule delays and additional 

project cost. 

= "' 

The Oncology and Infusion 
Center is designed to 
provide a more comfortable 
setting for chemotherapy 
patients, 

RIGHT-OF-WAY WORK 

During the project's preconstruction phase, 

the authori ties having jurisdiction defined the 

need to create roadway widening and new 

signalization. Auch, the CM, worked with the 

developer to establish a separate project 

approach to perform work in a manner that 

supported the overall project schedule. The 

CM had a professional on staff with 

significant experience in intersection 

widening and signalization. They planned for 

and completed work near one of the county's 

most congested intersections safely and 

efficiently, while supporting building project 

access and logistics. 

Due to the CM having qualified personnel, 

savings to the developer included not hiring 

a separate contractor to perform this work, 

avoiding a potential delay of 30 days (time 

required to award separate package) and 

$50k - $75k in cost. 

·The Voice Of The Construction Industry"® 
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SENSITIVITY TO THE ENVIRONMENT 
AND SURROUNDINGS 
The Northville Health Center project, in 

conjunction with the overall development of 

the mixed-use site, required the clearing of 

a large wooded area. In any situation, this 

was a sensitive activity which required clear 

communication with the community and the 

authorities having jurisdiction. The 

developer ensured that the design of the 

project induded environmental features that 

would be attractive to the public . This 

included green spaces, extensive use of 

trees, plantings and landscaping, public 
walking and bicycle tracks, and water 

features including waterfalls and fountains. 

Other examples of sensitivity to the 

environment included: the implementation 

of special measures to ensure that dust was 

controlled on the 50-acre site including no 

tracking of material from the site-entered 

public roads and right -of -ways (this resulted 
in no complaints from the public); the 

harvesting of on-site high quality topsoil for 

reuse on other area projects; the shredding 

of all timber and lumber for use as 

landscape mulch; all soil tillings were utilized 

on-site for landscaping and the construction 

of berms; all open areas not built upon or 

formally landscaped were seeded with 

meadow mix and wildflowers, creating a 

very natural habitat for small animals; and 

construction waste was voluntarily sorted 

and recycled allowing for the reuse of 

material such as metal and gypsum, which 

avoided deposit into local landfills. 

CONTRIBUTION TO THE COMMUNITY 
This project generated significant interest in 

the community due to its prominent location 

and its high profile tenant. Its recognition 

was heightened by the period of relatively 

high unemployment in the construction 

trades, a long period of drought in the 

development of new mixed-use projects, 

and the bringing of new permanent jobs to 

the area. This was great, positive news 

both in regards to the project itself, as well 

as an indication that the Michigan economy 

was making the turn. 

For the construction impact, the project 

employed on average 50 to 60 trades-
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personnel on a daily basis during the 14 

month construction time, which resulted in 

nearly 200,000 man hours worked, 

contributing directly to the local economy. 

This does not include hours worked in area 

shops and offices. 

The facility itself will not only bring high

quality healthcare closer to the community 

HEALTH CENTER 

in a new state-of -the-art facility, but it will 

house more than 1 00 physicians who will 

maintain hours in the building along with 

more than 200 full time jobs. 

The development team also reached out 

to young construction professionals by 

opening up the facility as a teaching tool for 

students either looking to join the 
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construction industry or to further develop professionally through 

continuing education. 

Auch Company led building tours and hosted presentations to 

groups from various colleges and universities attending Student 

Contractor Awareness Night at the nearby Schoolcraft College in 

Uvonia. Auch's project engineers also hosted team meetings at 

the site, reviewing the building systems and construction processes 

implemented on this large-scale project. They discussed lessons 

learned as part of total quality improvement. 

There was also an important contribution to public safety. By 

working closely with its neighbor, Schoolcraft College, the 

developer offered to pay for the realignment of the college's 

Haggerty Road entrance, improving traffic How resulting from the 

new development. Part of t11e new intersection construction was 

the addition of a traffic control signal. This infrastructure addition 

is greatly contributing to the safety of students, staff and visitors 

driving to and from the busy Schoolcraft College campus. 

EXCEPTIONAL SERVICE 
The success of this project exemplified the skills and talents of a 

multitude of professionals and trades-workers across every 

discipline. According to Jim Chernosky, project manager for Auch 

Company, "When properly executed, a high-profile project is 

invaluable in promoting the construction industry in the eyes of the 

public. The relationship with Northville Township and the building 

team was greatly enhanced by their experience of promises kept. 

Schoolcraft College is benefiting from both the opportunities for its 

NHC uses the latest 
equipment and technology 
for the outpatient medical 
procedure unit. 

students, the proximity of important services and future businesses. 

The industry as a whole is benefiting by showcasing the Northville 

Health Center project and using it to promote careers in 

construction." He went on to say, "The project team understands 

the importance of making safety everyone's business so that the 

trades-workers understand their individual responsibility, as well as 

creating a culture of safety where people look out for one another. 

This approach resulted in a very safe project." 

Another component of the team's safety program was joining 

together with MIOSHA on "Take a Stand Day." This program sheds 

light on MIOSHA's enforcement of construction safety and creates 

a beller understanding of the safety standards and how they are 

intended to ensure public safety. The informal review and 

inspections along with networking opportunities with MIOSHA 
personnel continues to have a very positive effect on project safety 

and awareness. 

John Barker, executive vice president of Hobbs & Black 

Architects, sums up the whole project by saying, "This team led by 

David Johns at Schostak Brothers & Company, the University of 

Michigan's AEC department, David Williams and Jim Chernosky of 

the Auch Company, along with Tom Dillenbeck of Hobbs & Black, 

worked together as one entity to deliver the highest quality building 

available as a response to the University's needs and within the 

strict budget available. The efforts of the Auch Company to provide 

instant estimating throughout the process were only bettered by 

an amazing quality of construction. Their contribution provided all 

team members with much pride of ownership in the project." ~ 




